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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: 21 - 28 March 2003

Work performed by contractor: 

1. General

· Completing pipe racks and shelving in existing storage trailer.

· Building 52.  Continuing construction for Contractor’s Office.  Awaiting HVAC work.

2. Ward 40.  Area currently unoccupied.

· Continued investigation of gas outlets.

· Installed Area Alarm Panel

· Investigating location for new Zone Valve Box.

3. Interstitial Floor Piping.

· Initial piping layout for Wards 40, 45 and other 4th floor areas.  Installed hangers and revised Medical Vacuum piping for new work.  Have not begun brazing pipe – only hanging and routing.

· Continued piping layout and hanging for Medical Vacuum piping – no brazing yet

4. Issues.

· Gas Outlets – Contractor to submit plan of action for possible test case scenario in Ward 40.  (Lead time @ 1 week for Diamond Care outlets.)

· Zone Valve Box Depth – Contractor investigating options with other manufacturers and configurations.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)



Superintendent: None



Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Subcontractors: Maryland Mechanical (crew of approx. 5/day)



Significant Equipment on Site: None



Deliberate Inspections made by QA Representative: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:

Continued coordination with HFPO for key cards, Bldg. 52 access, Bldg. 52 phone/lan connections, and proposed storage trailer at loading dock.

Investigation and location determinations for AAP and ZVB in Ward 40.  Coordinated schedule and discussing investigation of occupied areas.

Progress Meeting #3 held on 25 MAR 03.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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