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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Thursday, 3 April 2003

Work performed by contractor: 

· Continuing new piping layout on interstitial floor 4.5.

· Started hangers and layout for mains on interstitial floor 1.5. 

· (Wed, 2 APR) Brazing completed at Ward 40 for ZVB. 

· Pressure testing (1.5 operating pressure) for piping for Ward 40 ZVB.

· AHU for Bldg. 52 Contractor office on-site.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)



Superintendent: None



Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Subcontractors: Maryland Mechanical (approx. crew of 7)



Deliberate Inspections made by QA Representative: Inspection of ZVB installation at Ward 40; brazing was completed.  Investigated Contractor’s office at Bldg. 52 – framing for new stud walls have been installed, ceiling grid hung, new grid lighting in place, awaiting installation of new AHU and ductwork.



Non-Compliance Work: None



Safety violations / Corrective measures taken: None



Coordination with Facility Manager:  Continued coordination with Jaime Austria, HFPO, concerning Key Cards and Badge/Vehicle Access.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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