DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 1

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Week of: Monday, 5 May 2003

Work performed by contractor:

1. No work on interstitial floor 1.5 for mains.

2. Ward 71 – Zone Valve Box & AAP

· Pressure testing piping at ZVB.

· Continuing preparatory piping on 7.5 for final tie-in.

3. Ward 40 - Outlet Replacement

· Outlet replacement complete including Room 40S1 (in Ward 40 but fed from Ward 49).

· Charlie investigating if middle vacuum outlet at Room 4014 which had “clog” is resolved.  Need to determine if nitorgen purge and cleaning with soapy water was sufficient to clear up vacuum outlet.  Ft.B still to follow–up with RFI statement on procedures when encountering “clogged” vacuum outlets.

Note for Ward 57 AAP from Friday:  Electrical to AAP is homerun back to extra breaker at main LE panel on interstitial floor in lieu of researching circuit from existing panel.  This was due to ease of installation and to prevent possible overloading of circuit in the future as “extra” circuit is now dedicated to the AAP.  Sensors were connected “hot”.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical, Allen and Whalen, JS Global



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control: Jeff Taylor, Project Manager (KBR)



Misc. Discussions with Contractor:  None.


Deliberate Inspections made by QA Representative:

· Walkthrough of work areas within wards.



Safety violations / Corrective measures taken: None



Coordination with Facility:

· Still awaiting formal verification for Riser 10 outage.  Per meeting on Friday outage is approved, however, still awaiting final paperwork.

· Pending HFPO Issues: Need resolution for Dumbwaiter, keys to misc. rooms, and Building 52 access.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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