DAILY QUALITY ASSURANCE REPORT




PAGE 1 OF 1

(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work:
WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Tuesday, 1 July 2003

Work performed by contractor:

1. Interstitial Floor Piping

· Continued working on 3.5 & 4.5 for installing mains.

· Installing piping on 5.5 and 6.5 for LA main.

· Brazing & pressure testing.

2. Electrician

· Continuing installing preliminary conduit on 4.5/5.5 for new AAPs.

· Started initial investigation and minor demolition for Dumbwaiter.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (2)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:  
· Portable suction machines – KH contacted Squire-Cogswell and Armstrong.  Have some costing and availability info.  Anticipate 2 weeks no matter which unit.  If intermittent suction required ONLY SC unit has - $1800/unit.  Still awaiting info from WRAMC on exactly what machines need to be ordered.

· Discussion with BC concerning lab air location on 5 and 6.  5 branches to ¾” feed. 6 branches off riser to 1” feed.  LA Riser is actually 1”.  Per BC looking to run 1” riser up dumbwaiter, branch to ¾” to feed new 5th flr LA location, continue 1” riser to lateral at 5 over to telelift shaft @10’ away to continue up to 6, continue 1” up telelift shaft to new vlave and branch at 6.  Reason:  Dumbwaiter at 6th floor is highly inaccessible and difficult to work at.  Pipe sizing is still maintained, riser just laterals at 5th flr to continue up to 6th flr where riser “dies”.  ES Note - Need to verify appropriate valves are still installed.



Deliberate Inspections made by QA Representative:  None.



Safety violations / Corrective measures taken: None



Coordination with Facility:
· Continued discussions with LTC DeNio and DS concerning suction machines.  Per Ft.B. do not believe Armstrong LSU unit meets WRAMC requirements.  If need intermittent suction only SC Aero MobilVac is sufficient, but it has no battery back-up.  LTC DeNio coordinating with Mr. Gongay for formal answer on appropriate unit to order.

· Obtained signature frm J&J for Riser 12 Outage and (Fire Pump outage).  Need original form for Riser 9 Outage for J&J signature.

· Progress Meeting #16.
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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