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(USE SEPARATE REPORT FOR Each D.O./P.O./Contract)

Project: Walter Reed – Medical Gas Renovation

Location of Work: WRAMC – Washington, D.C.

Name of Contractor: Ft. Berthold Development Corporation

Contract Number: DACA31-01-D-0046

Date: Friday, 1 August 2003

Work performed by contractor:

1. Mechanical Piping

· Continued Outage for Riser 12.  Completed major portion of work @ 2100 hrs last evening.  Few minor details needed completed this am for piping tie-ins and brazing due to pressure tests.

· Certified for 4F, 48/49, 58,68, 78.

· Certification completed at 1730.

2. Electrician

· Installing and connection “new” sensors for AAP in Ward 4F.

· Re-energized AAPs upon certification.

3. Architectural

· Closing up openings from Riser Outage with demo’ed ZVBs.



Personnel on Site: Ft. Berthold (Kellogg Brown & Root)

Subcontractors: Maryland Mechanical (5), Allen & Whalen (1), JS Global (2), PIC (1)



Superintendent: Charlie Rankin (Ft. Berthold)

Contractor Quality Control:  Kris Hunter, Quality Control (KBR)



Misc. Discussions with Contractor:
· None.



Deliberate Inspections made by QA Representative:
· Walkthrough @ 0630 of Ward 4F for AAP issues.

· Walkthrough of all Riser 12 Wards to inform them of certification for this morning.

· Informed Ward 71 of certification for Room 7123.

· Questions around 1330 about when outage will be complete – anticipate 1500.



Safety violations / Corrective measures taken: None.



Coordination with Facility:
· Coordination for certification.

· Discussed briefly with CPT Chapman concerning temporary supplies for ICUs.  He is concerned on number of bottles that will be necessary.  ES to discuss with DS & Contractor as possibly may stage outage to per form certification that evening.  (Still have 2 outages to determine “actual timelines”.)
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Name: Erin Shaffer, Project Engineer, U.S. Army Corps of Engineers, Baltimore District
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